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Fourth Quarterly Annual Report 
 

 

This fourth quarterly annual report serves as for the Q2FY2014 of USAID‟s fiscal year 

(January, February and March 2014) and the annual report of fourth ILGNRM project year 

report (April 10
th

 2013 to April 9
th

 2014). Progress and achievements toward objectives of the 

approved work plan are listed as bullet points separately for Q2FY2014 and the fourth 

ILGNRM project year under each activity area.    

 

Following recommendations of gender analysis of ILGNRM by USAID on June 2012 and for 

better reflection of gender related achievements of this program and reporting enrichment, an 

additional section as “Gender highlights” is included with clear links of each highlight to an 

activity area for the annual report.  

 

An up-to-dated Environmental Mitigation and Monitoring Report is attached in to this report 

which Status of Mitigatory Measures are updated as project progressed and are reported 

against the relevant EMMP approved by USAID.   
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1. Introduction 
 

Three decades of war and civil unrest have wreaked havoc on both Afghanistan‟s 

environment and the lives of its people. Since over 80 percent of the population live in rural 

areas and depend economically on the country‟s natural resource base, effective management 

of these resources is absolutely critical.  The most urgent threats to the Afghan environment 

include over-hunting, deforestation, dry land farming, water diversion, over-grazing, land 

encroachment, and climate change, and an ever-growing population that puts additional 

pressure on essential natural resources.  After decades of conflict that destroyed both 

government institutions and local management structures and left an entire generation of 

Afghans without appropriate education or experience, there is little to no technical capacity to 

implement sustainable resource management at either the community or government level.  

This situation threatens to undermine the entire reconstruction effort in Afghanistan – if 

people cannot feed and shelter themselves or their families, efforts at improving governance, 

infrastructure, and overall security will have little chance of long-term success. 

 

Impoverished rural communities, even as they recognize that they are using up their valuable 

resources at an unsustainable rate, see no option but to continue to do so in order to eke out 

an existence.  Donor programs and Afghan government policies have sometimes exacerbated 

the situation by focusing on short-term gains over long-term and sustainable benefits.  

Afghanistan desperately needs programs that can provide immediate economic benefits 

without degrading the country‟s natural resource base, and better yet, programs that can 

provide immediate, medium and long term benefits while improving the natural resource base 

at the same time. 

 

This project seeks to ensure community tenure over natural resources and involvement in 

national parks and protected areas in such a way that real tangible benefits flow directly to the 

communities.  This is being done by concentrating on two provinces, Badakhshan and 

Bamyan, as examples of approaches that could be duplicated in other areas of the country.  

This involves community capacity development and training in sustainable management of 

resources and a corresponding building of capacity with provincial and national government 

departments (principally the Ministry of Agriculture, Irrigation and Livestock (MAIL) and 

the National Environment Protection Authority (NEPA).  This capacity building and training 

is leading to immediate benefits in the short term as jobs are created and critical management 

skills are built; in the medium term as Afghans at all levels develop the ability to sustainably 

manage the country‟s natural resource base for economic gains, and in the long term as a 

management system is being built that can be expanded across the country to provide benefits 

to Afghanistan and its people.  At the same time, this project helps to connect distant rural 

communities with both provincial and central government agencies, helping to extend and 

strengthen the reach and rule of law across the country. 

This project over the period of its no-cost extension will continue to advance communities‟ 

capacity for long-term livelihood and governance independence and push the program 



towards long-term sustainability while significantly strengthening central institutional 

capacity and linkages with the communities impacted by national level policies and 

management activities. The extension will not involve any change in the approved objectives 

or scope of the project, but it will allow WCS and its partners to ensure that the past and 

current USAID support to natural resource management will achieve enduring results and 

will constitute a significant contribution towards achieving the US Government‟s goal of 

effective Transition by the end of 2014. Three key objectives will be finalized at local and 

national level during this period:  

 

1- The community associations already established in Band-e-Amir and the Wakhan 

will have their capacity strengthened to operate as independent, community-led natural 

resource management institutions capable of providing a host of benefits to their 

communities. 

2- The second and fourth protected area in Afghanistan‟s history, the Big Pamir and 

Teggermansu Wildlife Reserves in Wakhan, will be established and subsequently co-

managed by national and community counterparts. 

3- A viable and professional authority for the management of Afghanistan‟s natural 

heritage, the Afghan Parks and Wildlife Authority (APWA) will be established and the 

process of operationalizing it commenced with the support of MAIL and NEPA.  

 

This project supports USAID‟s Strategic Objective SO 5: A Thriving Licit Economy Led by 

the Private Sector. Results are reported under Objective 5: A Sustainable, Thriving 

Agricultural Environment, and Program Element 5.2: Improved Natural Resource 

Management as a Result of USG Assistance. 

 

1.1. Program Goal: 

To build Afghanistan‟s capacity to conserve and sustainably manage its natural resources to 

improve the livelihoods of the rural poor in northeast and central Afghanistan and strengthen 

linkages between local communities and regional and national government institutions. 

 

1.2. Geographic Areas and Components: 

The project is grouped into two geographically defined areas – Bamyan and Badakhshan – 

and a national capacity building component, united through our five objectives. All of them 

were selected in direct consultation with our Afghan partners.  The technical objectives are 

cross cutting, and apply in each area.  They are also mutually supporting – best practices are 

being disseminated across all of the regions served and, through WCS‟s Afghan government 

partners, across the nation. The chosen areas are significant in terms of watershed protection 

and management. 

 

At the subnational level the project will continue to focus on the two geographically defined 

areas – Bamyan and the Wakhan.  However, more program resources will be dedicated to 

national level institution establishment and capacity building, as well as strengthening the 

linkages between the national and subnational level in relationship to natural resource 

management. 

 

2. Highlights of the Fourth Project Year 

 

 Organizing the EEP committees in 6 schools 0f Band-e-Amir and Saighan district, 

Bamyan and 14 schools of Wakhan, Badakhsha.. 46 teachers (3 female and 43 male) and 

551 students (338 male and 213 female) were trained and participated in the EEP 



committees for basic environmental data collection. Also assisted selebration of wildlife 

days in these schools.   

 Conducted four separate short term training workshop for local government and NGOs 

working on NRM in Bamyan about the Band-e-Amir National Park, community based 

wildlife monitoring and wildlife survey methods, use of camera trap and GPS. 64 

individuals (4 female) participated the training sessions.   

 Assisted the Department of Agriculture Irrigation and Livestock (DAIL) to recruit and 

provide terms of reference for 4 female rangers and 8 cleaners (6 males & 2 females) 

from the villages in the National Park. WCS provided equipment, designed uniforms for 

them and trained them on their day to day duties and principles of protected areas. 

Training topics included the BANP management plan, and ecotourism.   

 Continued providing technical and raining supports and assistance on day to day park 

management and wildlife survey to the rangers at BANP, Bamyan Plateau and Wakhan 

Corridor. Uniforms and basic field trip equipment such as sleeping bags also were 

provided for them. 

 Provided six TMPs about Community Market Chain Workshop, Community Household 

Finance Workshop, Environment and Hygiene Workshop, Governance of Community 

Associations Workshop, Environment and Gender Index Workshop and the Women and 

Environment Workshop.  

 Renovated of a shelter by the traditionally important spring area and upgraded the 

campsite and a ablution facility in Band-e-Amir national park.  

 Completed the process of final management plan of Band-e-Amir National Park and 

copies of the plan were provided to the local communities and the relevant national park  

authorities 

 Conducted Mammal surveys in Ishkashim, Zebak and the proposed Teggermansu 

Wildlife Reserve, completed a mist-net bird survey in Goz Khun and assisted the Wakhi 

Snow Leopard ranger team to conduct a wildlife survey in upper Big Pamir of Wakhan, 

Badakhshan accompanying the Kirghiz community rangers  

 Two adult Snow Leopards, one female and another male were successfully captured, 

tranquilized and collared with a satellite tracking device in the lower Wakhan Corridor 

 Successfully carried out two mass-vaccination campaigns against foot and mouth disease 

on 5,051 cattle and yaks by two veterinarians from DAIL under supervision of two 

veterinarians from WCS and 2,312 yaks were identified with metal ear-tags and their 

information were compiled into a new database.  

 Information on the 2,312 yak identified with metal ear-tags were compiled into a new 

database.  

 Renovated three foot bridges in a critical access route for Little Pamir on the Uchoron 

stream, Gurom Deh stream and Qara Jilga. These are key points for the Kyrgyz Little 

Pamir community and tourists who want to visit little Pamir.    

 Initiated the management planning process for the Teggermansu proposed wildlife 

reserve. The boundary demarcation process of Tegermansu proposed protected area was 

conducted with participation of local communities and government representatives from 

local and national government  

 Continuing monitoring on zoonotic and other animal disease in Wakhan and completed 

the glanders detection activity. Mallein intradermal tests were conducted of 54 horses and 

63 donkeys and 400 sheep and goats from were tested serologically across the Wakhan 

Valley. 

 Conducted two days training workshop in Ishkashim and a one-day training workshop in 

Faizabad covering the principles of ecosystem health; wildlife toxicology; and techniques 



for tranquilizing wildlife; and domestic and wild animal health for 14 male veterinarians 

and para veterinarians from Zebak, Ishkashim and Wakhan and 21 (19 male and 2 

female) veterinarians from Wakhan and Para veterinarians from AKF, Mercy Corps, 

OXFAM, COAR, MESFA, and veterinarians from Animal Health Directorate and NEPA 

 Conducted a two-day GPS and GIS training for MAIL and NEPA technicians. 14 male 

and 1 female staff members from each organization participated in the training. 

 WCS together with NEPA conducted a workshop on Wildlife Conservation in 

Afghanistan in the remaining 17 District Police stations of Kabul city, the National 

Customs Academy, Kabul Customs Department and National Defence University. A total 

of 268 Male and 16 Female police officers and government officials participated in the 

workshops. 

 A Dari version of the “Environmental Education in the Light of Islam” handbook has 

been published with the support of NEPA and WCS. The book covers a wide range of 

topics, such as pollution, the importance of protected areas, the relationship between 

humans and nature, wildlife protection, environmental protection, and natural resources, 

etc. Also facilitated print of 2,000 copies of the special edition of an environmental 

magazine for NEPA.  

 Facilitated eighteen representatives of the WCS-trained Ulama (religious scholars) to 

travel to nine different provinces (Kabul, Herat, Bamyan, Badakhshan, Kapisa, Wardak, 

Laghman, Nangerhar, Parwan and Takhar) to train provincial Ulama members on 

Environmental Education as per Islamic teachings. A total of 207 Ulama members 

received training.  

 As per the request from the Faculty of Agriculture - University of Kabul, conducted a GIS 

and GPS orientation training which was followed up by a practical training on use of 

GPS. 34 students from the Faculty of Agriculture participated in the training. 

 Provided technical and logistical assistance to MAIL and NEPA in conducting field 

surveys in Darqad District of Takhar Province, Afghanistan. Also assisted NEPA on 

celebrating Environment Day at two different venues and drafting the major snow leopard 

ranger country documentation required for the Moscow Conference and the Snow 

Leopard Global Forum in Bishkek city, Republic of Kyrgyzstan.  

 Trained 150 veterinarians, para-veterinarians, veterinary assistants and last-year students 

on principles of ecosystem health, wildlife diseases, wildlife toxicology and wildlife 

tranquilization in collaboration with the Afghanistan Veterinarian Association (AVA), the 

Veterinary Institute in Kabul, the Veterinary School at the University of Kabul, and the 

Kabul Zoo. 

 A total of 1,530 books on Wildlife Diseases in Afghanistan were delivered to government 

and NGO partners who are involved with wildlife-livestock disease and veterinary.    

 

 

 

 

 

3. Component 1. Bamyan Province 

 

Objective 1.1: Build technical capacity for natural resource management at all levels  

 

Activity 1.1.1: Environmental Education Program 

In the fourth year of programming, the WCS EEP team will continue implementing its 

environment education program in the four schools within the Band-e-Amir National Park, 

and will expand this activity to one school in the Northern Plateau, depending on accessibility 



and security in this remote area. Teacher training will take place in the Northern Plateau 

schools. Environment education program committees will be established at the schools.  

WCS will continue to develop environmental education materials specific to Band-e-Amir, 

including posters and pamphlets. WCS will facilitate the organizing of one environment 

education “Parent‟s Day” at one school. These functions will coincide with Environment Day 

in June. EEP kits will be distributed to teachers and students. WCS will continue to employ 

the present community EEP extension officer from the local community to work with the 

local schools. 

 

During Q2FY 2013: 

 The field team worked in Kabul office closely with the training and education outreach 

team to enrich the EEP and prepare the field team for upcoming field season.    

 

During 4
th

 Project Year:  

 Established the EEP committees and conducted EEP teacher training in 6 different 

schools in Band-e-Amir and Abdara-e-Begal (Saighan district) and provided them with 

relevant TMPs and data collection forms. 31 teachers (3 female and 28 male) and 551 

students (338 male and 213 female) participated in the training. Each participant was 

provided with take home materials that included a booklet on Islam and the Environment, 

and the EEP Annual 2012 report. Also the EEP committees have been regularly visited 

during the field season for technical assistance and data collection.   

 

 
 In coordination with BACA, four large USAID-donated Alaskan tents were delivered to 

Band-e-Amir and Bamyan plateau and distributed to the schools that were surveyed and 

in need of extra classrooms.   

 Delivered one microscope unit to each school in Kupruk, Kuchukak-e-Naqshi, Abdara-e-

Begal, Shahristan, Shahid Mahmoodi and Zard Giyah villages of Band-e-Amir National 

Park and Bamyan plateau. In total 20 male teachers have been trained on how to use and 

maintain the microscope. 
 

Activity 1.1.2: Community Conservation Education Outreach 



Education outreach materials will continue to be developed at WCS‟s office in Kabul by the 

TCD team. WCS will scale up the community outreach program to other communities in the 

Northern Plateau villages. 

 

During Q2FY 2014: 

 Prepared content for the environment and hygiene workshop and a Training management 

Package (TMP) has been developed for hygiene training. 

 Prepared four lectures for students and faculty at Bamyan University as part of WCS‟s 

public outreach and environmental education program. Topics include an introduction to 

Band-e-Amir National Park, protected areas, wildlife, and environment.  

 

During 4
th

 Project Year: 

 Conducted two community education outreach awareness workshops in Qaraytaq and 

Dume Jangal villages in the Bamyan plateau, in Saighan district. Thirty male individuals 

from three villages attended the workshops. 

 

 
 

 Delivered 120 posters and 300 brochures of Afghanistan‟s wildlife and protected species 

to the provincial NEPA office to be distributed to schools, hospitals and other public 

areas in Bamyan province. 315 posters were also distributed to partner NGOs, relevant 

local government offices and local communities during field visits, training workshops 

and meetings.   

 

Activity 1.1.3: Expand capacity of existing partners (Regional NEPA and MAIL, 

AKDN, BAPAC) 

WCS will continue coordination with the Central Management Authority (CMA) and NEPA, 

including holding monthly meetings, and sharing reports and work plans. WCS will continue 

to work with the Bamyan Aga Khan Foundation (AKF) to coordinate tourism management 

and facilities development in Band-e-Amir National Park, and at other sites within Bamyan 

province. Monthly BAPAC (Band-e-Amir Protected Area Committee) meetings will continue 

to be held. 

 

During Q2FY2014: 



 Assisted NEPA‟s gender unit with preparations for the “Women and Environment” 

workshop which will be delivered in June 2014 in Bamyan for local authorities, NGO 

members and local community representatives.  

 WCS‟s annual plan for Bamyan was shared with local government counterparts and NGO 

partners working in the agriculture sector during a sectoral coordination meeting in 

Bamyan province. 

 Prepared materials for a community education and outreach awareness training to be 

delivered for the Afghan National Police and Afghan National Army in Bamyan. The 

presentation includes information on the importance of establishing protected areas such 

as Band-e-Amir national park, and protecting wildlife, natural resources, and the 

environment from an Islamic perspective.  

 Based on lessons learned over the last few years, the BACA‟s bylaw has been reviewed 

and amended to improve functionality and facilitate proper operation of BACA among 

local communities in BANP.  

 

During 4
th

 Project Year: 

 Conducted two separate training sessions on Protected Areas and Band-e-Amir National 

Park in Bamyan. In total 45 (43 male & 2 female) representatives from government and 

NGOs working on NRM projects in Bamyan participated in the workshop.  

 Conducted a training workshop on community based wildlife monitoring for 

Conservation of Afghan Mountains (COAM), a local NGO based in Bamyan working to 

get Shah Foladi declared as a protected area. Seven national staff participated the training.  

 Conducted a training workshop on camera traps use, and GPS and wildlife survey 

methods for 12 COAM staff (4 women).  

 At the request of Bamyan‟s Provincial NEPA office, facilitated a joint visit to Dar-e-

Chasht valley to see the marsh / lake area. Bamyan NEPA is interested in determining 

whether this area could be turned into a future protected area.   

 Participated in BAPAC‟s regular meetings in Band-e-Amir, and the monthly agriculture 

sector meetings in Bamyan which focuses on coordination and project reporting. 

Technical support and advice on park management issues were provided for BAPAC and 

the Park Office.  

 Facilitated the drafting of swan boat regulations for usage in the Band-e-Amir lakes. 

Participants included the Bamyan‟s Provincial Director of Culture and Information, 

Director of the Afghan Tourism Organization, and representatives from the Bamyan‟s 

MAIL and NEPA Offices.  

 

Objective 1.2: Facilitate community livelihood development by securing sustainable 

sources of direct benefits to local communities 

 

Activity 1.2.1 Community Ranger Program 

WCS will continue to train existing rangers in conservation related topics, and continue to 

support the Northern Plateau game guards. WCS will also advocate the recruitment, training 

and appointment of female rangers for Band- e-Amir National Park, and seek MAIL approval 

and support for their salaries. This includes purchasing equipment and uniforms for the 

Bamyan rangers. WCS will continue the wildlife camera-trapping program in the Northern 

Plateau with a specific focus on cats, including the Pallas cat, Caracal and the Persian 

leopard. WCS will assist the Central Management Authority (CMA) of MAIL with the 

development of a new ranger outpost in Podinatu in the Northern Plateau. Lastly, WCS will 

design ranger-training modules to be inserted into a ranger training manual. 



 

During Q2FY2014: 

 Drafted a ranger handbook. The handbook provides overall guidance on the duties 

performed by rangers, covering some of the more technical aspects of their job. It will be 

printed and distributed to rangers in 2014. 

 A simple design and cost estimation has been developed for the construction of a new 

campsite in Band-e-Amir national park, as well as first-aid, and information booth. These 

were included in the original facilities zone development plan to be implemented during 

the 2014 field season.   

 

During 4
th

 Project Year: 

 Visited all 16 rangers in the Bamyan plateau to collect data from their field patrols and 

observations. Per-diems and new data sheets were also distributed.  

 Continued close contact with the national park office. Technical support has been 

provided on a daily basis to help the park management. 

 Continued providing English language training courses for 18 BANP rangers until end of 

November 2013.    

 Assisted the Department of Agriculture, Irrigation and Livestock (DAIL) to recruit and 

provide terms of reference for 4 female rangers and 8 cleaners (6 males & 2 females) 

from the villages in the National Park. WCS provided their equipment, designed and 

provided their uniforms, and trained them on how to carry out their duties and on the 

principles of managing a protected area. Training covered the BANP management plan, 

and ecotourism.   

 47 Uniforms and 35 sleeping bags were purchased and sent to the rangers in Band-e-Amir 

and Northern Plateau. These included the uniforms for the four newly-hired female 

rangers in Band-e-Amir. 

 WCS assisted BANP rangers with the arrest of 3 falcon trappers/poachers in Zard Giyah. 

This was a joint operation with the Park rangers, ANP and NDS. The poachers were 

caught with one Saker Falcon (Falco cherrug) and trapping equipment including pigeons 

for use as bait. The arrest was processed at the park office after which the trappers were 

taken to the Bamyan Police station.   

 

Activity 1.2.2 Ecotourism 

WCS will continue to facilitate ecotourism promotion activities with all stakeholders in 

Band-e-Amir National Park. The development and installation of information and signage 

containing park rules and regulations should be completed this year. Together with MAIL, 

WCS will implement a tree-planting project which has been outlined in the Facilities 

Development Plan. Trees and labour will preferably be sourced from the local communities. 

The project will be managed by BACA, who under WCS guidance will be encouraged, 

wherever possible, to consider the creation of economic opportunities for all women. Special 

attention should be given to those women who may be economically vulnerable due to the 

absence of a male breadwinner. Subject to support from MAIL, WCS will facilitate the 

construction of a semi-permanent, domestic animal-proof fence around the ecological 

restoration zone, which surrounds the overflow area of Band-e-Haibat (Lake). 

 

During Q2FY2014: 

 Designed a brochure for local tourists visiting Band-e-Amir national park.  



 Prepared presentations and relevant supporting documents (organized as a TMP) for a 

community household finance workshop. The workshop will be conducted for local 

community members from BANP and Bamyan plateau villages. 

 Prepared a Training Management Package (TMP) for the community market chain 

workshop.  

 

During 4
th

 Project Year: 

 Completed campsite upgrades in Band-e-Amir national park and the ablution facility near 

it. These projects were contracted out to one of the villages inside the national park by the 

Jarubkhashan Community Development Council (CDC). 

 Continued providing English language training to 18 BANP rangers, 27 local women, and 

65 school students (30 male and 35 female) in Band-e-Amir until the end of November 

2013. 

 Contributed to the Silk Road Festival in Band-e-Amir. The festival is held once a year to 

promote the ecotourism industry within Bamyan and Band-e-Amir. 

 Completed renovation of a shelter by the sacred spring area below Band-e-Haibat 

Lake. This is a local pilgrimage destination for many park visitors. Renovation was 

implemented by the Dehe Ab Khana village CDC of Band-e-Amir national park. 

 

 
 

 Installed 26 trash bins around Band-e-Amir national park and in nearby schools. 

 Facilitated the visit of two journalists who wrote articles on local tourism within the park. 

 Contributed to a community-organized awareness festival held in Band-e-Amir. The 

event was initiated by the local community and supported by the Bamyan Governor.  

 Conducted the community market chain workshop and the Gender and Livelihoods 

Feasibility Assessment in Band-e-Amir villages. 50 local people (25 female, 25 male) 

participated in the training, and 150 people (132 women and 18 men) were interviewed.  

 Received final endorsement for the Amenities Development Plan by MAIL‟s Deputy 

Minister.  



 

Objective 1.3: Create and strengthen community governance institutions 

 

Activity 1.3.1 Support the Band e Amir Community Association (BACA) and the Band-

e-Amir Protected Area Committee (BAPAC) 

WCS will continue to support and build the capacity of the Band-e-Amir Community 

Association (BACA) and facilitate with the respective ministries in Kabul to approve a 

revenue collection and management system for Band-e-Amir National Park. 

 

During Q2FY2014: 

 Provided the curricula for “proposal writing,” “hygiene and environment,” and “project 

cycle management” workshops. The workshops will be held for BACA and BAPAC 

members, and local community members in Band-e-Amir national park. 

 Prepared the content (as separate TMPs) for the proposal writing, project cycle 

management, and financial management workshops. The workshops have been planned 

and will be held for BACA and BAPAC members. 

 Completed a TMP on the management of Community Associations.   

 

During 4
th

 Project Year: 

 Technical support and advice on Park management were provided for BAPAC, and WCS 

actively participated in monthly BAPAC meetings. 

 Assisted BACA with drafting and submitting two small grant proposals to UNDP for 

livelihoods development and ecotourism promotion.  

 Held meetings with the Band-e-Amir Community Association (BACA) to discuss a 

dispute among two main community opposition groups. During the winter renewed our 

efforts in this regard by providing amendments in to the BACA‟s bylaws.   

 Facilitated survey and repairing of the drinking water system of Jarobkashan village of 

Band-e-Amir. 
 

Activity 1.3.2 Management Planning for Band-e-Amir National Park 

The National Program will lead efforts to get final approval for the Band-e Amir National 

Park Management Plan, and subsequent gazetting of the Park by the Government. Afterward, 

copies of both the management plan and a summary management plan document will be 

distributed to communities in the Park and officials. Revenue sharing activities will continue 

to be facilitated through the Band-e-Amir Community Association (BACA) in Band-e-Amir 

National Park. 

 

During 4
th

 Project Year and Q2FY2014: 

 Completed the process of final management plan of Band-e-Amir National Park and 

copies of the plan were provided to the local communities and the relevant national park  

authorities including the Provincial Governor‟s office, Department of Information and 

Culture, DAIL, NEPA, the Bamyan municipality, Ecotourism Committee, Department of 

Urban Development, UNEP, AKF and the Department of Economy. 

 Revenue sharing initiatives are pending due legal ambiguity at the national level over the 

creation of Afghanistan‟s Parks and Wildlife Authority (APWA), but all other activities 

have been completed.  

 

Objective 1.4: Strengthen laws, policies, and institutions 

 

Activity 1.4.1 Study and draft resource use rules and regulations 



WCS will coordinate with the CMA to issue penalties within the National Park as per Park 

regulations stated in article 70(2) of the Afghanistan Environment Law, and will coordinate 

the issuing of a Tarzulemal for Park entry fees once this process is ready to be implemented. 

WCS will endeavour to coordinate with the CMA to get Band-e-Amir National Park declared 

a “prohibited area” under the Afghanistan Mining Act. 

 

During fourth Project Year and Q2FY2014: 

 Initial meetings have been held between WCS and MAIL to plan the process for drafting 

a penalty regulation for protected areas, but actual progress in pending due to inadequate 

action by government.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

4. Component 2. Badakhshan Province 

 

Objective 2.1: Build technical capacity for natural resource management at all levels 

(TCD) 

 

Activity 2.1.1 Environmental Education Program   
Environmental education will be given to students in the 14 schools of the Wakhan Corridor. 

Additionally, an education kit containing a notebook, pen and pencils will be provided to 

Kyrgyz students at the newly established school at Bozoi Gumbaz in the Little Pamir. Lastly, 

the Parent‟s Day environmental education event will be held at 14 schools in the Wakhan 

Corridor. The high number of girls in schools in Wakhan is a deep source of pride to the 

local community. WCS believes that by promoting the EEP program in Wakhan, positive 

change can be achieved in this rural society with regard to the expectations and role women 

can play in modern society. 

 

During Q2FY2014: 

 Continued preparations for the Environmental Education Program to be implemented in 

Little Pamir, Badakhshan for the first time.  

 

During 4
th

 Project Year: 

 Conducted a two-day EEP teacher training workshop in Qala-e-Panja involving a total of 

15 teachers and head masters, and implemented EEP in all 14 schools of Wakhan.  

 Assisted with Wildlife Day celebrations in 14 schools in Wakhan Corridor. The Wakhan-

Pamir Association, Wakhan District Education Department, are collaborating to ensure 

the delivery of this program.  

 

 
 

 An assessment was conducted on the EEP and inputs were provided to enrich the 

program.   

 



Activity 2.1.2 Capacity Development 

Two Afghan veterinarians trained by WCS since 2006 will gain hands-on training experience 

in wildlife tranquilization as part of a snow leopard satellite collaring project that is being co-

funded by The National Geographic Society starting this year. Two Kyrgyz men from the 

Little Pamir - one cook and one community facilitator - will be hired by WCS and given on-

the-job training. 

 

During 4
th

 Project Year: 

 The wildlife tranquilization training, and hiring/training of both Kyrgyz men 

accomplished.   

 Afghan veterinarians trained by WCS successfully captured, tranquilized and collared 

two snow leopards with a satellite tracking device in the lower Wakhan Corridor.  

 

Activity 2.1.3 Ranger Training 

Five of the Wakhi ranger teams will receive on-the-job refresher training in wildlife survey 

techniques as part of the snow leopard capture-recapture camera trap survey that WCS is 

continuing this year. The ranger program will also be established in the Kyrgyz Big Pamir 

this year. Six community rangers will be recruited and receive start-up training. On-the-job 

training will be given to the three Little Pamir Kyrgyz ranger teams this year. 

 

During Q2FY2014: 

 Continued snow leopard identification from the camera trap data.  

 

During 4th Project Year:   

 As part of our long-term, on-the-job training and capacity development for local rangers, 

WCS supervised the Wakhi ranger teams with the installation of six camera traps in 

Pikut, Ishmorgh, Pigish and Sarkand Valleys of the Hindu Kush Range, Wakhan 

Corridor. These cameras will run during the winter in order to capture wildlife video 

footage for further wildlife studies and promotional purposes.  

 Conducted an on-the-job training for 6 Big Pamir Kyrgyz community rangers. This 

program was delivered by the local Wakhi Snow leopard ranger team under WCS 

supervision. A wildlife survey of the Big Pamir Wildlife Reserve was also conducted. 

The rangers also learned to use survey equipment (GPS, compass, binoculars, etc) and 

how to record practical data on the datasheets provided.   

 Provided technical assistance and on-the-job training to the Wakhan ranger teams to 

conduct mammal surveys in Ishkashim and Zebak districts. 12 local rangers were briefed 

and issued equipment for the Zebak-Ishkashim wildlife survey. Coordination meetings 

were also held with the Ishkashim and Zebak District Governors regarding the survey.  

 

Activity 2.1.4 Natural Resource Monitoring 

The snow leopard camera trap capture-recapture monitoring survey that WCS initiated last 

year will be continued. Linked to this survey, WCS will endeavor to capture four snow 

leopards this year and fit them with satellite collars as part of a National Geographic Society 

documentary film. Satellite collaring snow leopards will enable WCS to refine habitat 

preference models produced in 2010 as part of the Living Landscapes Approach. In coming 

years, these models combined with population estimates obtained from the camera trap 

survey will enable WCS and USAID to develop Afghanistan‟s first ever broad-scale snow 

leopard population estimate. Two biodiversity assessments will be carried out in northern 

Badakhshan in the Darwaz and Maymai regions. 

 



During Q2FY2014: 

 Health Interface Team is analyzing photographs of snow leopards taken during the 

camera-trap detection operation carried out in Wakhan between 2011 and 2013. The work 

involves identifying individual specimens according to their unique spot-marking 

patterns. 

 Published two small articles on Afghanistan‟s Wildlife and Habitats (in Dari version) in 

the Environment Special Magazine, a national magazine produced by NEPA. 

 Inspected stalls selling furs and pelts at the US Embassy‟s Friday bazaar. Sellers were 

generally found to be complying with Afghanistan‟s Environmental Law, however there 

were two items listed on the protected species list (Jackal/Canis aureus, and cape 

hare/Lepus capensis) that were available for sale. The team shared their findings with the 

Embassy‟s Environmental Officer.  

 

During 4
th

 Project Year: 

  The vet team carried out a mist-net bird survey in Goz Khun. The aim of the survey was 

to attempt to document new species during the current bird migration season. The 

Veterinary Authority Department of Agriculture in Faizabad also participated in this 

survey. 

 The snow leopard team continued their camera trap and snare program in the Hindu Kush 

Mountains of Wakhan and continued to record data transmitted from the satellite tracking collars 

for all tagged snow leopards. 

 Two adult Snow Leopards, one female and another male were successfully captured, tranquilized 

and collared with a satellite tracking device in the lower Wakhan Corridor.  

 Completed a wildlife survey in the proposed Teggermansu Wildlife Reserve. Direct 

sighting of over 500 Marco Polo sheep, around 45 ibex, one brown bear, four red foxes, 

and evidence of snow leopard and brown bear were also recorded. Many bird species 

were also observed.  

 Mammal surveys in Ishkashim and Zebak districts were conducted by 12 local rangers 

with technical assistance from WCS.  

 Published an article in the “Cat News Journal” about the first radio-telemetry study of 

snow leopards in Wakhan. 

 

Objective 2.2: Facilitate community livelihood development (CLD) by securing sustainable 

sources of direct benefits to local communities 

 

Activity 2.2.1 Fuel Efficient Stoves 

Fuel-efficient stoves will continue to be manufactured by local tinsmiths and distributed 

throughout the Wakhan Corridor by WCS and the WPA. In 2011, WCS piloted a fuel-

efficient stove with the Kyrgyz in the Little Pamir. The stove was then modified slightly. In 

2012 this modified stove will be piloted in the Little Pamir. WCS hopes the piloting will go 

well so that stoves can be distributed to the Kyrgyz in 2013. In 2012, WCS will also 

commence monitoring the use of fuel-efficient stoves in households that have purchased it. 

As with other areas, female members of the community will be trained and sent into the 

communities to do these evaluations under the supervision of the WCS Gender team. 

 

During 4
th

 Project Year:  

 80 FES were transported to the Little Pamir and delivered to households in the Kyrgyz 

community. Manufacturing and delivering FESs to little Pamir Kyrgyz community will 

continue over 2014. 



 

Activity 2.2.2 Predator-proof corrals 

WCS is attempting to develop a long-term partnership with the World Food Program (WFP) 

as part of a watershed initiative. This partnership would see WCS building capacity of the 

Wakhan-Pamir Association (WPA) to implement and manage Food-for-Work projects in 

Wakhan. WCS hopes that WFP will begin giving support to the WPA to begin building 

predator-proof corrals across the landscape. 

 

During Q2FY2014: 

 Drafted a short report on corral monitoring and assessments. This report will be a useful 

tool in garnering small-scale funding support for future construction under the direction 

of the Wakhan Pamir Association.  

 

During 4
th

 Project Year: 

 Assisted Wakhan Pamir Association with the drafting of a proposal to the World Food 

Program that would fund more predator proof corrals in Little Pamir.  

 Carried out monitoring and evaluation of 12 predator-proof corrals that the Wakhan-

Pamir Association constructed under a 2012 World Food Program grant, and the corrals 

were found to have been built to a high standard. 

 

 

Activity 2.2.4 Support Community Rangers 

The Wakhan ranger program will be initiated with the Kyrgyz Big Pamir community. This is 

the last community in Wakhan to join the ranger program. The existing rangers will continue 

patrolling and monitoring across the landscape. Uniforms will be issued to all of the rangers, 

and at the same time all field equipment (GPS, cameras, etc) used by the ranger teams will be 

inspected. Tents will be issued to the Wakhi ranger teams. These will enable the teams to 

carry out long-range patrols, as well as making it safer for the rangers to carry out fieldwork 

during the cold months of the year. 

 

During Q2FY2014: 

 Continued working on snow leopard identification by analyzing camera trap photos.  

 Purchased 65 uniforms and boots for the Wakhan, Big Pamir and Little Pamir community 

rangers and delivered them to Wakhan for distribution.  

 

During 4
th

 Project Year: 

 WCS assisted the District Government (DG) and the Wakhan-Pamir Association to select 

new rangers for the Big Pamir Wildlife Reserve. The DG and WPA also selected a new 

community ranger for Sarkand village, as the previous ranger had failed to document 

hunting incidents in the area and took no action against those involved. WCS also 

facilitated the signing of contracts between the rangers from Little Pamir and MAIL. 

 Assisted the Wakhi Snow Leopard ranger team to conduct a wildlife survey in upper Big 

Pamir (accompanying the Kyrgyz community rangers), and a mammal survey in 

Ishkashim and Zebak to gain on-the-job training and skills. Big Pamir Kyrgyz community 

rangers training was also completed. 

 Issued tents and sleeping mats to each ranger team in Lower Wakhan to assist with 

carrying out their fieldwork. 

 

Activity 2.2.5 Protected Area Development 

Ranger patrols will again resume in the BPWR this summer. A building at Shikargah Valley 



in the Big Pamir Wildlife Reserve will be renovated this summer. This structure was a ranger 

station and trophy hunting facility back in the 1970s prior to the Soviet invasion. Renovating 

the ranger station will enable the current rangers to stay on site for longer periods each year, 

thus strengthening protection of the area. The Little Pamir Kyrgyz rangers will begin 

patrolling Teggermansu protected area in 2012. 

 

During Q2FY2014: 

 Provided a brief justification document for NEPA for declaring Wakhan district as 

Afghanistan‟s second National Park.    

 

During 4
th

 Project Year: 

 Renovation of the ranger station in the Big Pamir has been completed and the Wakhi 

rangers are actively using it during their patrols in the area. The Kyrgyz rangers are 

patrolling the proposed protected area in Teggermansu of Little Pamir.  
 

Activity 2.2.6 Tourism Development 

WCS will continue promoting tourism for Mount Noshaq. This year the trail to base camp 

will be repaired and existing structures at base camp (toilets, etc.) will be upgraded. In 2011, 

WCS carried out a Wakhan tourism questionnaire survey in order to help the Wakhan 

community get a better understanding of their tourism industry. Females from the 

communities will be trained to carry out the surveys. The survey will be run again this year. 

WCS will continue to assist the WPA to raise funds for the development of their tourism 

business center in Ishkashim. Female entrepreneurs from Wakhan will be able to sell 

handicrafts at this Tourism Center. WCS‟s gender team will also provide recommendations 

for further female involvement in all possible aspects of tourism development in the Wakhan. 

 

During Q2FY2014: 

 Assisted WPA with providing a Business Plan to raise their organizational and financial 

capacity.  

 

During 4
th

 Project Year: 

 Continued supporting WPA on drafting funding proposals for WFP and GEF Small 

Grants for development and livelihoods including development of the tourism center, 

construction of additional predator proof corrals and watershed management.  

 Continued the tourist survey. Data from the Ishkashim Commissary and District Tourism 

Office was received and will be used in the tourism strategy document that will be written 

from the survey data. This strategy document will help guide the development of the local 

tourism industry. 

 Assisted WPA to set up and run a local tourism taxi service in Wakhan corridor and 

account for their revenues. 

 Assisted the Wakhan-Pamir Association (WPA) to develop a draft strategic business plan 

and worked with WPA‟s Administrative Officer on their financial balance sheet.  

 Conducted an institutional capacity assessment and business planning workshop for 11 

WPA board members (8 male and 3 female).   

 Assisted WPA to complete the construction of a stone boundary wall around their land in 

Ishkashim, upon which they will build the tourism center.  

 Prepared the WPA Capacity Assessment tool. This assessment tool is designed to help 

WPA board assess the competency of the organization in 6 areas: strategic planning, 

internal governance, financial management, project management, human resources, and 

fundraising. 



 Carried out a cost analysis of fuel consumption for driving tourists into Wakhan. 

Extremely high taxi costs are deterring tourists from travelling up the Wakhan valley. 

Addressing this issue and sharing results of the survey, met and discussed with WPA 

chairman about the prices they should be charging for the taxi enterprise which WCS is 

helping them establish. It was agreed to lower WPA taxi fares.  

 

Activity 2.2.7 Support Kyrgyz Little Pamir Community 

WCS will set up a center for community livelihood support in Little Pamir, and assist WPA 

with implementing livelihood projects for LP community. WCS will also conduct workshops 

on business planning and enterprise development for LP community.   

 

During 4
th

 Project Year: 

 Issued field equipment including sleeping bags, sleeping mats and duffel bags to six 

community rangers from the Kyrgyz Big Pamir. 

 Renovated three foot bridges in a critical access route for Little Pamir on the Uchoron 

stream, Gurom Deh stream and Qara Jilga. These are key points for the Kyrgyz Little 

Pamir community and tourists who want to visit little Pamir.    

 

Activity 2.2.8 Gender  

WCS will conduct feasibility assessments for business opportunities for women in Wakhan 

and Band-e-Amir. 

 

During 4
th

 Project Year: 

 Collected samples of „namad‟ with wildlife designs from 30 women in Kyrgyz Little 

Pamir and Wakhi communities (Kret, Khandud and Qazi Deh villages) to assess the 

marketing potential and to create further economic opportunities for women in Wakhan.   

 Assessing the possibility for local production of ranger uniforms in Badakhshan and 

Bamyan, and potential training opportunities for local tailors in this regard; met and 

interviewed two private companies in Kabul. The primary focus of this activity is to 

provide job opportunities and income for local women.   

 Conducted community market chain workshops in the Wakhan Corridor for 75 villagers 

(40 men and 35 women). Market chain workshops and the feasibility assessments aim to 

support and raise potential opportunities for women in Wakhan villages.  

 

  



 Conducted a livelihoods feasibility assessment on women‟s activities and the market 

value chain workshop in Wakhan villages for potential opportunities that can be linked to 

our NRM/protected area program for local women. 

 Conducted a feasibility study on the trans-boundary market in Ishkashim (as part of the 

general livelihoods feasibility assessment for women‟s activities). It was assessed that this 

market had limited opportunity for Wakhi products produced by women. 

 

Objective 2.3: Create and strengthen community governance institutions 

 

Activity 2.3.1 Wakhan-Pamir Association Institutional Development 

WCS will continue to advise the WPA on day-to-day issues, and provide technical assistance 

to their operations. WCS will also establish full-time operations in the Kyrgyz Little Pamir. 

This will be the first time that any organization has made a full-time commitment to the 

Kyrgyz. WCS will also provide on-the-job training and advice to the Little Pamir WPA. 

 

During Q2FY2014: 

 WCS brought together the chairman of the Wakhan-Pamir Association, Border Police 

Commander, Ishkashim District Governor, the District Chief of Police and Intelligence 

representative in Ishkashim District to discuss an illegal hunting incident that allegedly 

took place in the Wakhan Corridor. 

 Translated the Ishkashim tourism center business plan for WPA. 

 Participated in the agricultural sector meeting in Faizabad for coordination and 

information sharing with government and NGO counterparts in Badakhshan province. A 

presentation about WCS‟s activities during 2013 was given.  

 

During 4
th

 Project Year: 

 Continued supporting WPA by providing logistical and technical support, helped monitor 

their finances involving the handicraft center and taxi service in Ishkashim, held meetings 

and maintained working relations with partners and local communities. Support included 

assistance with proposal writing and facilitating follow up meetings with WFP and GEF 

for final grant approval.   

 Hosted a Kyrgyz delegation from the Little Pamir in Kabul and briefed them on the 2014 

activities for their area. The delegation also met with the President of Afghanistan and the 

Director General at NEPA to discuss separate matters concerning the community. 

 Provided driver training for the Wakhan-Pamir Association driver. 

 Held a meeting in Kabul with members of a “youth council” from Wakhan where issues 

regarding local communities and WCS‟s programs were discussed. It was agreed to 

continue such coordination and information sharing meeting in future. 

 Facilitated a meeting between 41 Wakhi community leaders, WPA and CDC‟s, the 

Director General and Deputy Director General of NEPA, and the Wakhan District 

Governor. WCS Country Director and Country Manager were also present at the meeting.  

 

Activity 2.3.2 Protected Area Establishment 

Following on from progress made in 2011, this year WCS will help the Kyrgyz Little Pamir 

community and government to demarcate the boundary of the Teggermansu protected area. 

WCS will also facilitate a Teggermansu management planning workshop for the Little Pamir 

WPA. 
 

During Q2FY2014: 

 Translated the Summary Management Plan of the Teggermansu Wildlife Reserve in Dari  



 

During 4
th

 Project Year: 

 Initiated the management planning process for the Teggermansu proposed Wildlife 

Reserve. The boundary demarcation process of the Tegermansu proposed protected area 

was conducted with the participation of local communities and government 

representatives from local and national government. As a result of this process, the first 

detailed wildlife survey of Teggermansu was conducted.    

 

Objective 2.4: Strengthen laws, policies, and institutions 

 

Activity 2.4.1 Big Pamir Wildlife Reserve Management Planning 

Based on a set of rules and regulations developed by the WPA in 2010, WCS wrote a full 

management plan for the Big Pamir Wildlife Reserve (BPWR) in 2011. This plan was 

recently translated into Dari. In 2012 the translated plan will be given to the Wakhan 

community for final review, and in summer 2012 it will be submitted to the government for 

review and gazetted as a provisional national protected area. This will make it Afghanistan‟s 

second national protected area. 

 

During 4
th

 Project Year and Q2FY2014: 

 The BPWR Management Plan was reviewed and approved by the community, District 

Government, Provincial Government. The plan is presently with the central government 

and is expected to be approved in 2014. Final approval of the management plan is 

pending due to an internal the required bureaucratic processes between MAIL and NEPA. 

 

Objective 2.5: Build capacity to manage the health interface between livestock, wildlife, 

and people 

 

Activity 2.5.1 Control disease spread at wildlife/livestock interface in Wakhan and 

Pamirs 

WCS Afghan veterinarians, local paravets and rangers will be trained in wildlife 

tranquilization and capture. Foot-and-mouth disease vaccinations will be given to yaks and 

cattle in the mid and upper Wakhan Corridor. In conjunction with this activity, WCS will 

develop a system to identify yaks as part of stock management for the Big Pamir Wildlife 

Reserve. An assessment of urial feces will be carried out to determine the presence of parasite 

loads that may be sympatric with Wakhan livestock. Additionally, serological investigations 

of Wakhan livestock will be carried out for diseases that are sympatric with urial. 

 

During Q2FY2014: 

 One technical report on second FMD mass vaccination campaign and yak identification 

results completed and circulated among partners. 

 One bird mist-netting training carried out in Wakhan in February 2014. Training report 

completed and circulated among partners. 

 

During 4
th

 Project Year: 

 Two veterinarians, two paravets, four rangers and two assistants have been trained in 

snow leopard capture and immobilization procedures. Two snow leopards have been 

captured, three GPS collars have been successfully retrieved and refurbished. Also, two 

veterinarians and one biologist were trained in bid-mist netting techniques for research 

purposes. 



 Successfully carried out two mass-vaccination campaigns against foot and mouth disease 

on 5,051 cattle and yak by wo veterinarians from DAIL under supervision of two 

veterinarians from WCS  

 As part of our efforts toward rangeland and grazing management in Big Pamir, 2,312 

yaks were identified with metal ear-tags and their information were compiled into a new 

database.  

 Two paravets from Wakhan and the senior veterinarian from Kabul Zoo were trained at 

measuring fecal parasite load in feces of livestock and wild ungulates.   

 In collaboration with the Central Veterinary Diagnostic and Research Laboratory, 309 

sheep from populations sympatric with urial were sampled for further testing to disease 

exposure at the CVDRL.  

 One technical report on snow leopard capture, two technical reports on foot and mouth 

disease vaccination and yak identification, one technical report on livestock counts in Big 

Pamir, two technical reports on bird mist-netting refresher training were completed and 

circulated among partners.  

 

Activity 2.5.2 Control disease spread at wildlife/livestock interface  

Risk of disease dissemination between livestock and wildlife will be evaluated. An 

assessment of glanders in horses and donkeys in Wakhan will be carried out. WCS will also 

continue screening of cattle and yaks for bovine tuberculosis and brucellosis. 

 

During Q2FY2014: 

 A winter livestock census and health survey in western Big Pamir was conducted in 

February 2014 by a team of WCS rangers accompanied by a paravet. Results were 

debriefed to WCS veterinarians.  

 

During 4
th

 Project Year: 

 Continuing monitoring on zoonotic and other animal disease in Wakhan, the vet team 

examined donkeys and horses in Pikut, Panja, Sarkand, and Pak villages for Glanders 

Disease. Also the status of zoonotic diseases in Wakhan District was discussed and 

updated by the veterinary team with national counterparts at the National One Health 

Symposium in Kabul. 

 Completed the glanders detection activity with the participation of the two Wakhi para-

veterinarians in Wakhan. Mallein intradermal tests were conducted of 54 horses and 63 

donkeys across the Wakhan Valley. None reacted positively. Together with serological 

and bacteriological investigations carried out in 2012, these results support that the 

disease is either absent or at best rare in the Wakhan corridor. 

 400 sheep and goats from Wakhan Valley were tested serologically for exposure to 

brucellosis, a transmissible disease to wildlife, using Rose Bengal test.  

 One of WCS‟s veterinarians together with an official from the Veterinary Authority, 

Department of Agriculture, Faizabad, travelled to Big Pamir to carry out livestock disease 

monitoring in the BPWR. 

 A WCS vet team and a Wakhan community ranger completed a livestock census survey 

in the Wakhi Big Pamir. These surveys have been carried out for the past few years as a 

means to monitor the level of threat posed by livestock on the resident Marco Polo sheep 

and ibex. The team also visited the Kyrgyz Big Pamir and assessed the health of livestock 

and the demography of the human population. The human demography will be checked 

against 2007 records to assess the population trend. 

 



Activity 2.5.3 Monitor Zoonotic and other animal diseases in Wakhan/Pamirs 

An assessment of Glanders in horses and donkeys in Wakhan will be carried out. WCS will 

also continue screening cattle and yaks for bovine tuberculosis and brucellosis. 

 

During Q2FY2014:  

 All 4th Project Year tasks completed 
 

During 4
th

 Project Year: 

 In collaboration with AKF, the health interface team provided a two day workshop in 

Ishkashim on principles of ecosystem health, wildlife toxicology, wildlife tranquilization 

and domestic and wild animal health of Wakhan District for 14 veterinarians and para 

veterinarians from Zebak, Ishkashim and Wakhan districts of Badakhshan province. The 

wildlife disease book published by WCS in 2011 was also distributed as supportive 

material to those attending the training course. 

 In collaboration with DAIL in Badakhshan, the health interface team conducted a one-day 

training workshop in Faizabad covering the principles of ecosystem health; wildlife 

toxicology; techniques for tranquilizing wildlife; and domestic and wild animal health.  

Participants included 21 (19 male and 2 female) veterinarians from Wakhan, and Para 

veterinarians from AKF, Mercy Corps, OXFAM, COAR, MESFA, and veterinarians 

from the Animal Health Directorate and NEPA. The wildlife disease books (published in 

2011) were distributed to all participants 

 

 

5. Component 3. National Programs 

 

Objective 3.1: Build technical capacity for natural resource management at all levels 

 

Activity 3.1.1 Training support for NEPA and MAIL 

A training needs assessment for NEPA and MAIL was carried out at the beginning of the 

program, and a list of needs developed. Since that time WCS has responded to requests for 

training assistance from MAIL and NEPA on all aspects of biodiversity conservation and 

protected areas. This will continue in the fourth year of the project. 

 

WCS‟s GIS unit will provide follow up GIS and GPS training to students from the 

Department of Agriculture (Kabul University), by providing a GIS/GPS introductory 

orientation presentation for the Faculty of Agriculture upon request. This will help students 

from the Agriculture Department in their fieldwork, and will enable them to begin using GPS 

units and GIS. The GIS team will also work to train and support WCS teams in the field as 

required. 

 

Training Management Packages (T MPs) will continue to be developed according to needs 

assessment results and requests from MAIL and NEPA.  TMPs to be developed this year will 

include (i) fuel-efficient stove production, (ii) predator-proof corral construction, and (iii) 

CITES implementation. 

 

If the declaration of the 3
rd

 round of protected species is made by NEPA, then WCS will 

assist NEPA to conduct a workshop for the 19 police stations in Kabul, focusing on 

Afghanistan‟s protected species, wildlife trade, biodiversity in Afghanistan, and the 

Environment Law. 



 

A standardized National Training Manual will be finalized by WCS in close cooperation with 

MAIL and NEPA. This will be translated into the national languages and used as the tool for 

training future rangers in Afghanistan, in conjunction with the already approved Ranger 

Training TMP. 

 

During Q2FY2014: 

 Conducted offered a week long GIS training Workshop during a study tour in Nepal to 

the government officials from MAIL and NEPA by the Foundation for Ecological 

Research and Advocacy Institute. Theoretical aspects of GIS and its applications were 

covered in this training workshop.  

 

 
 

 Attended a pilot training for the Women and Environment workshop in NEPA. 

 Provided a bird identification and survey methods presentation for a winter training 

package. The training will be conducted for MAIL and NEPA technical staff in 2014. 

 Environment and Gender Index (EGI) TMP is completed. A relevant training workshop 

will be delivered for NEPA and MAIL staff during 2014.  

 

During 4
th

 Project Year: 

 The Health Interface Team organized two separate training workshops in collaboration 

with the Agriculture and Veterinary Institute of Kabul, Kabul University‟s faculty of 

veterinary science, and the Kabul zoo on ecosystem health, wildlife diseases, wildlife 

toxicology and wildlife tranquilization. 75 (61 male and 14 females) veterinarians and 

recently graduated veterinary auxiliaries participated the training.   

 Finalized the CITES Training Management Packages (TMP), and a two-day training was 

conducted for 8 staff members from NEPA and 3 WCS staff in this regard. 

 Conducted a two-day GPS and GIS training for MAIL and NEPA technicians. 14 male 

and 1 female staff members from each organization participated in the training. 

 The National Snow Leopard Ecosystem Priority Protection (NSLEP) document for 

Afghanistan was finalized and sent to NEPA. NSLEP is a key document that describes 



progress and activities conducted for snow leopard conservation in Afghanistan. This 

document will inform Afghanistan„s contribution to the 2013 Global Snow Leopard 

Forum. 

 WCS together with NEPA conducted a workshop on Wildlife Conservation in 

Afghanistan in the remaining 17 District Police stations of Kabul city, the National 

Customs Academy, Kabul Customs Department and National Defence University. A total 

of 268 Male and 16 Female police officers and government officials participated in the 

workshops. 

 Developed the relevant TMPs and conducted a workshop on fuel-efficient stove and 

predator-proof corral construction TMPs. 14 MAIL and NEPA staff (10 male and 4 

female) attended the workshop.  

 Facilitated the installation of two large billboards for NEPA in the urban center of 

Faizabad displaying messages on Badakhshan‟s wildlife and environment.  

 Designed the initial interface of NEPA‟s Web-Portal. 

 Adopted the TMP for EEP teacher-training to be applied in Kabul schools. 

 Updated the EEP with new presentations and lesson plans, games and practical exercises 

based on the Ministry of Education‟s curriculum. The education and public outreach team 

delivered a total of 30 posters to Nadrai high school.  

 

Activity 3.1.2. Assistance to nongovernmental environmental organizations active at the 

national level 

WCS is open to providing assistance to non-governmental organizations working to protect 

the environment or improve natural resource management at the national level. 

 

During Q2FY2014: 

 Provided input into the planning for the next iteration of the National Biodiversity 

Strategy & Action Plan being drafted by UNEP 

 Conducted meetings with ICIMOD to discuss trans-boundary collaboration in the 

Wakhan, Badakhshan.  

 

During 4
th

 Project Year:  

 A Dari version of the “Environmental Education in the Light of Islam” handbook has 

been published with the support of NEPA and WCS. The book covers a wide range of 

topics, such as pollution, the importance of protected areas, the relationship between 

humans and nature, wildlife protection, environmental protection, and natural resources, 

etc. This publication will help national and international NGOs and local communities to 

have a better understanding of environmental concepts in an Islamic religious and cultural 

context.    

 Provided training programs to the Conservation Organization for Afghan Mountains 

(COAM) about wildlife survey and NRM techniques and use of relevant technical 

equipments  

 

Objective 3.2: Facilitate community livelihood development (CLD) by securing sustainable 

sources of direct benefits to local communities 

 

Activity 3.2.1 Coordination and Lessons Learned Dissemination 

WCS will continue to meet regularly with NEPA and MAIL officials to discuss and evaluate 

strategies and successes that are applicable throughout Afghanistan, as well as to produce and 



disseminate information materials.  WCS will actively continue to promote and support 

benefit-sharing arrangements for local communities. 

 

During Q2FY2014: 

 Conducted meetings with the US Embassy officials regarding wildlife trade and animal 

health issues and presented on conservation works in Afghanistan.  

 

During 4
th

 Project Year:  

 Officially signed a10-year memorandum of agreement (MOU) with Afghanistan‟s 

National Environmental Protection Agency (NEPA) which demonstrates NEPA's long-

term interest in continuing its partnership with WCS. A copy of the MOU has been 

submitted to the Ministry of Economy with whom WCS is officially registered.  

 Continued coordination meetings with senior officials at NEPA and MAIL.  

 

Objective 3.3: Create and strengthen community governance institutions 

 

Activity 3.3.1 Support Local Communities to create Linkages to Regional and National 

Government concerning Natural Resource Management (Including Protected Area 

Management) 

WCS will continue to facilitate meetings and regular communication between local, regional 

and national authorities concerning NRM issues. This will entail support to the WPA, BACA, 

BAPAC and the BPWR committee (should the BPWR be successfully established this year), 

with the central Government in Kabul. 

 

During Q2FY2014  

 Facilitated eighteen representatives of the WCS-trained Ulama (religious scholars) to 

travel to Herat and Takhar provinces to train provincial Ulama members on 

Environmental Education as per Islamic teachings. A total of 45 Ulama members 

received training and training materials to promote environmental sustainability in 

communities during public gatherings but primarily at mosques. 

 As part of WCS‟s ongoing national awareness campaign, photographs of Afghanistan‟s 

wildlife and landscapes at Galleria restaurant were exhibited. A brief presentation on 

WCS‟s work was also made to an audience of 20 Afghans and internationals (8 male and 

12 female) from the Rotary Club of Kabul. The exhibit will go on for the next 2 weeks. 

 

During 4
th

 Project Year: 

 Supported NEPA and the Ministry of Pilgrimage and Religious Affairs (MoPRA) to 

conduct a two-day training workshop on environmental issues and Islam for 38 Islamic 

Scholars (Ulama) and 15 NEPA staff who would serve as master trainers in order to train 

other Ulama in their district and equip them with tools to better promote the importance 

of implementing suitable NRM options.  

 Met with various government departments, UN agencies and NGOs in Faizabad including 

the Provincial Governor, Mayor, NEPA, DAIL, Departments of Economy, Health, 

Education, Tourism, UNAMA, UNODC, WFP, AKDN; and in Mazar-e-Sharif with WFP 

and UNICEF to encourage and offer to facilitate greater engagement and coordination by 

government departments and Wakhan Pamir Association (WPA) in Wakhan. 

 As per the request from the Faculty of Agriculture - University of Kabul, conducted a 

two-hour GIS and GPS orientation training which was followed up by a practical training 

on use of GPS. 34 students from the Faculty of Agriculture participated in the training. 

 Coordinated a photo display on Afghanistan‟s wildlife, landscapes and protected areas, 



for an awareness campaign in Le Bistro restaurant.  

 Facilitated a visit to Wakhan for the Director General and Deputy Director General of 

NEPA to meet with the local communities, WPA representatives, local government and 

other stakeholders about the creation of a protected area across the entire Wakhan 

District. 

 For the national awareness campaign on wildlife and wild landscapes in Afghanistan, 

photos of wildlife, wild places and protected areas of Afghanistan were displayed at the 

USAID and US Embassy Cafeterias, at Le Bistro Café, and Rotary Club of Kabul.  

 

Objective 3.4: Strengthen laws, policies, and institutions 

 

Activity 3.4.1 Support to the GIROA in the drafting or review of laws and regulations 

that promote improved natural resource management. 

WCS will provide continuing expert legal assistance, facilitate approval of Big Pamir 

Wildlife Reserve Management Plan, and assist MAIL and NEPA in the final gazetting of 

Band-e-Amir National Park. 

 

WCS will continue to assist MAIL and NEPA to finally gazette the draft Wildlife 

Management Law and CITES regulations.  For the first time in Afghanistan‟s history, these 

regulations will give legal authority to these agencies to impose penalties for infringements of 

the Environment Law related to wildlife and natural resources. 

 

Additionally, WCS will continue to coordinate with the Central Management Authority 

(CMA) to pass the schedule of penalties for the Band-e-Amir National Park as a Regulation 

according to Article 70(2) of the Environment Law. (According to the BANP management 

plan, no fines can be levied until this regulation is in place.)  WCS will then coordinate with 

the CMA to issue a Tarzulemal for the entry fees and have Band-e-Amir declared as a 

"Prohibited Area" under the Mining Act. WCS will also draft a management plan for the 

Teggermannsu protected area and assist in the drafting of a National Forestry Management 

Plan. 

 

During 4
th

 Project Year: 

 As per MAIL's request, attended two meetings about drafting of a new Hunting Law. Progress in 

finalization of this draft hunting law and protected areas penalty regulation was discussed 

in follow on meetings with NEPA. 

 CoP and WCS legal adviser met with MAIL legal adviser and members of PAD and 

agreed a rationale and process for converting the schedule of penalties for Band-e Amir 

National Park  to a regulation 

 

Activity 3.4.2 Ongoing management and technical support to MAIL and NEPA 

WCS will continue to advise on the processes and procedures necessary for Afghanistan to 

meet its obligations under the environmental conventions to which it is party. 

 

WCS will support NEPA and MAIL in the development of the Afghanistan Parks and 

Wildlife Authority (APWA), dependent on external funding or MAIL/NEPA development 

budget allocation. 

 

WCS will provide regularly scheduled and ad hoc consulting support to NEPA and MAIL on 

issues related to conservation and natural resource management. On request WCS will assist 

NEPA and MAIL to focus their message and improve their public outreach at 



environmentally themed events including Earth Day, Environment Day, and the MAIL New 

Year celebration. Also, WCS will support the NEPA announcement of the 3rd round of 

Afghanistan protected species. 

 

The WCS GIS team will continue its technical GIS support to MAIL and NEPA during the 

course of the project‟s third year.  WCS GIS specialist will visit MAIL and NEPA GIS labs 

upon their request for GIS technical support, and will also assist with their specific GIS 

projects. 

 

The GIS specialist will work with the WCS teams in Badakhshan and Bamyan, and will 

provide technical GIS and remote sensing support to analyze data from ranger and other field 

efforts, preparing field maps for their visits, working on specific projects as per their need. 

Furthermore, the GIS specialist will assist with the Badakhshan and Bamyan teams by 

providing field survey maps prior to their surveys, process their field survey data once they 

have carried out their surveys and will map the processed data for their field survey reports. 

 

During Q2FY2014: 

 Two water samples (Haybat Lake and Shafa spring) from Band-e-Amir national park 

submitted to the Ministry of Public Health for bacteriology and mineralogy tests as 

requested by MAIL for further assessment of water supply possibilities for BANP HQ. 

 Provided NEPA with a list of birds and other information in response to the fourth call for 

proposed protected species list. Also assisted in the process of preparing a presentation on 

bird identification and survey methods for a winter training package.  

 Reviewed and edited the Darqad draft Report provided by NEPA staff. 

 As per NEPA‟s request, WCS drafted a Justification Proposal for Wakhan to be declared 

a protected area, and for the sustainable use of natural resources.  

 Facilitated the development and print of 2,000 copies of the special edition of an 

environmental magazine for NEPA. WCS provided NEPA with 1,700 copies of the 

magazine for distribution.  

 Support to NEPA in completion of survey on species conservation conducted by the 

Secretariat on the Convention of Migratory Species (CMS). CMS had conducted an 

online survey to know the conservation status of mammalian species across ten Asian 

countries including Afghanistan.   

 With technical feedback provided by WCS, NEPA officially submitted its 4th Protected 

Species List (PSL). Afghanistan‟s Environmental Law provides the highest level of 

protection for species listed in the PSL.  

 

During 4
th

 Project Year: 

 Assisted the Deputy Director General of NEPA to participate in the First Asia Parks 

Congress. Delivered presentations to the congress on ILGNRM‟s environmental 

education program, and collaborative management of protected areas in Afghanistan.  

 Assisted NEPA‟s gender unit with preparations for the “Women and Environment 

Workshop” and with developing their presentations. The workshop will be delivered in 

Bamyan by NEPA‟s gender unit with technical and logistical support from WCS.    

 Facilitated the travel of a high-ranking delegation from NEPA to the Wakhan corridor 

and met with the community elders and local government in Wakhan and Ishkashim. 

 Provided technical and logistical assistance to MAIL and NEPA in conducting field 

surveys in Darqad District of Takhar Province, Afghanistan.  During the 25-day mission 

the survey team (staff from WCS, MAIL and NEPA) interviewed 74 people and visited 



the forest areas where they spotted six mammal species including Bactrian deer, around 

60 bird species and three types of fish. 

 Conducted a technical workshop about the methods and results of an Impact Assessment 

for the Avian Flu Training. The original Avian Flu Training was provided by WCS in 

2007.  14 officials (10 male and 4 female) from NEPA, MAIL and Kabul zoo participated 

in the training. 

 WCS provided NEPA with the available information on Asiatic black bear population 

status, trends and major threats in Afghanistan. NEPA had been asked to provide this 

information for updating the IUCN red List for the Asiatic black bear. 

 Provided technical information to NEPA concerning snow leopard distribution, 

conservation, and its legal status in Afghanistan. The Snow Leopard Survival Strategy 

Editorial team asked NEPA to provide them with this information in order to complete an 

SLSS document for the Global Snow Leopard Ecosystem Priorities Protection 

conference.  

 Continued meeting MAIL and NEPA and facilitated the second meeting of the APWA 

oversight committee following the process towards establishment of APWA. It was 

agreed that NEPA should assume the role of secretariat to the oversight group and that 

whatever modality was adopted the new institution would operate under the umbrella of 

NEPA. 

 At the Government of Afghanistan‟s request, WCS agreed to support them with the 

development of a National Bird Policy document. MAIL, NEPA and IDLG have been 

appointed to prepare the draft policy, which will be discussed at the Council of Ministers 

meeting.  

 Assisted NEPA with drafting the major snow leopard ranger country documentation 

required for the Moscow Conference and the Snow Leopard Global Forum in Bishkek 

city, Republic of Kyrgyzstan. The documentation includes 1) National Snow Leopard 

Ecosystem Priority Protection (NSLEP); 2) A list of the conservation actions addressing 

snow leopard conservation programs from 2014 to 2020; 3) Afghanistan‟s feedback on 

Moscow conference declaration; and 4) Two PowerPoint presentations that NEPA would 

deliver on the first and second day of the Moscow Conference.   

 Supported NEPA with organizing and celebrating Environment Day at two different 

venues. One event took place at the Civil Service Institute while the other at Amani High 

School. Large banners were designed and printed as well as 500 invitation cards sent out. 

Over 900 people including President Hamid Karzai, The Director General of NEPA, the 

Speaker of Lower House of Parliament, the Mayor of Kabul, The Head of Ulama, 

representatives from international organizations and civil society community, and 

national/international mass media participated in these events. Over 1000 posters were 

distributed. 

 Designed and printed two new posters for NRM public outreach. 400 of each poster were 

sent to NEPA, and 200 to Wakhan. 20 of each were provided to the Kabul Zoo. 

 

Objective 3.5: Build capacity to manage the health interface between livestock, wildlife, 

and people. 

 

Activity 3.5.1 Disease Analysis at Laboratories including the Central Veterinary 

Diagnostic and Research Laboratory in Kabul (CVDRL) 

WCS will promote the analysis of animal samples (in-house, CVDRL Kabul, reference 

laboratory abroad), contribute to the capacity building of WCS Afghan veterinarians and staff 



at the CVDRL in Kabul, and foster the dissemination of results at local, national and 

international levels. 

 

The object of these activities is to increase capacity of veterinary professionals to integrate 

wildlife disease risk in Afghanistan within a one-health concept. 

 

WCS will deliver livestock samples and serological kits to CVDRL and collaborate with EU 

trainers at CVDRL to improve the capacity of the serology lab. In collaboration with the 

General Director for Livestock and Animal Health at MAIL, WCS will foster the publication 

of disease screening results from Wakhan in a peer-reviewed journal. WCS will also provide 

to Afghan authorities a document in Dari and Pashto that summarizes results of 4 years of 

animal health screening in Wakhan, emphasizing on the methodology used so that the 

approach could be replicated to other areas in Afghanistan. 

 

During Q2FY2014: 

 WCS Health Interface Team attended a stakeholder‟s consultation workshop for 

developing a national animal disease testing strategy on March 16
th

, 2014.  

 The two resident WCS veterinarians participated in a training course on "Sanitary 

Mandate, Basic Epidemiology and passive surveillance and Sampling of Notifiable 

Disease" which was conducted from 15 March to 24 March 2014 in Darulaman, Kabul. 

This course was organized by the Animal Health Directorate and implemented by NHLP 

(National Horticulture Livestock Project), and funded by the World Bank. 

 One WCS veterinarian attended the National Zoonotic Committee meeting at CVDRL on 

31st March 2014. 

 CVDRL and WCS members co-authored an article on contagious caprine.  

pleuropneumonia  epidemiological results published in BMC Veterinary Research 2014.  

  Discussions were started with CVDRL over next year‟s collaboration on sample analysis. 

 

During 4
th

 Project Year: 

 Blood samples, ELISA kits for detection of Q fever, blue tongue, PPR and brucellosis, 

and further technical support were provided to CVDRL. Remaining sera samples shared 

with the Central Veterinary Diagnostic and Research Laboratory of Kabul were retrieved 

to be stored at WCS‟s headquarters.  

 Trained 150 veterinarians, para-veterinarians, veterinary assistants and last-year students 

on principles of ecosystem health, wildlife diseases, wildlife toxicology and wildlife 

tranquilization in collaboration with the Afghanistan Veterinarian Association (AVA), the 

Veterinary Institute in Kabul, the Veterinary School at the University of Kabul, and the 

Kabul Zoo. 

 A total of 1,530 books on Wildlife Diseases in Afghanistan were delivered to government 

and NGO partners who are involved with wildlife-livestock disease and veterinary.    

 

6. Gender Balance and relevant efforts    

During the fourth project year WCS has been mainstreaming gender into its governance and 

livelihoods development efforts so as to achieve a better balance between men, women, boys 

and girls in our activities as a way to obtain their support for conservation and natural 

resource management initiatives. For this purpose WCS: 



 Continued participating and assisting with the AOG-USAID-MAIL Implementing 

Partners gender working group to share experiences and provide technical assistance to 

promote integration of gender equality into the overall MAIL strategy and all key 

programs and projects for better gender balance and effective involvement of women 

throughout Afghanistan.  

 Set up specific gender targets for women‟s involvement in its new annual work plan for 

2014 and included a general requirement in all of its TMPs for inclusion of women in 

WCS training programs.   

Specifically in relation to each activity area during its fourth project year, WCS achieved:  

Activity 1.1.1 

 Three female teachers and 377 female students are actively participated in the 

Environmental Education Programs under supervision of our local female EEP officer in 

Band-e-Amir and Bamyan plateau area, strengthening involvement, role and awareness of 

female members of local communities in natural resource management practices.  

Activity 1.1.2 

 The recruitment of a third female employee for the Bamyan team brings the female 

representation on the Bamyan team to 43%. 

Activity 1.1.3 

 Six women received technical training on NRM, conservation and protected areas from 

WCS (15% of all participants).  

Activity 1.2.1 

 For the first time in Afghanistan, in coordination with MAIL, the 4 female rangers and 2 

female cleaners from the villages of the National Park are successfully performing duties. 

WCS also provided them with equipment, uniforms and training.  

 A ranger handbook was drafted and will be distributed to the rangers to be used by both female 

and male ranger in Band-e-Amir National Park and other protected areas in Afghanistan to 

improve their duty performance. Currently four women ranger are employed for the conservation 

of Band-e-Amir National Park.  

Activity 1.2.2 

 Developed a Household Finance TMP for delivery in 2014. The primary audience is 

women. 

  Continued the English language training for 27 local women and 35 school student girls 

from BANP villages. 

 25 women (50% of participants) attended “community market value chain training 

workshop”, in Band-e-Amir.  

 WCS reached 132 women (88%) in Bamyan and 57 women (72%) in Wakhan during 

implementation of the Gender and Livelihoods Feasibility Assessment.  

Activity 2.1.1  

 A total of 1892 female students and 422 adult females (39%) participated in Wildlife Day 

school celebrations in 14 Schools in Wakhan Corridor.  

Activity 2.2.6 

 3 female WPA board members participated in the WPA Capacity Assessment workshop 

conducted by WCS.  

Activity 2.2.8  

 Thirty five women participated in the community market chain workshops from the 

villages of Wakhan Corridor. 

Activity 2.3.1 



 Facilitated participation of 30 women in Namad quality control, marketing and pricing 

discussions, as part of WCS efforts to promote women‟s livelihoods in Wakhan and help 

WPA to improve its handicraft center.  

Activity 2.5.1 

 Provided training for 2 female veterinarians (10% of participants) on principles of 

ecosystem health training.  

Activity 3.1.1  

 A total of 14 female police officers and technical Customs staff (6% of participants) 

received training on Wildlife Conservation and awareness in Police districts of Kabul, 

Kabul Customs Department and Afghanistan Customs Academy.  

 At two technical workshops on wildlife health and ecosystem health, 14 females (10% of 

participants) learned about toxicology, tranquilizing wildlife, and livestock health 

interfacing with wildlife.  

 At the request of NEPA, WCS provided technical support for preparations of the 

“Women and the Environment” workshop. WCS will facilitate implementation of this 

workshop in Bamyan province in 2014.  

 WCS prepared a workshop “Environment-Gender Index” which will be delivered to 

MAIL and NEPA in 2014.  

 A gender-balanced Participant Guide was developed for the planned International Study 

Tour (late 2014), to help tour participants gather information and record observations 

about community-based tourism livelihoods and wildlife conservation as practiced by 

men and women in the host country of Nepal. (The guide can be adapted to other 

international study tour destinations). A list of potential visit sites in Nepal were 

identified that showcase women‟s participation in ecotourism.  

Activity 3.3.1  

 The female director of the NEPA Gender Unit attended a two-day master training. The 

training program was implemented by participation of NEPA and Ministry of Pilgrimage 

and Religious Affairs (MoPRA), to better promote the importance of suitable 

management of natural resources and environment amongst public. 

Activity 3.4.2 

 Four women (29% of participants) attended a technical workshop to learn about the 

methods and results of an Impact Assessment conducted on an Avian Flu Training 

provided by WCS in 2007. 

 


